ANCHOR
QEA &

1423 Third Avenue, Suite 300
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

March 15, 2011

Sean Sheldrake

Project Coordinator

EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  February 2011 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken between February 1 and February 28, 2011, at the Gasco Sediments Site within

the Portland Harbor Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e February 1 - Anchor QEA submitted further information to EPA regarding the January
24, 2011 memorandum titled “Gasco Field Test of Variable Frequency Drive Well

Pumps”. EPA responded that this information satisfied their information request.
e February 15 — Anchor QEA submitted the monthly progress report.

e February 22 — Anchor QEA completed the monthly visual monitoring of the pilot cap

area.

e February 28 - NW Natural requested cancellation of the agency coordination
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placeholder meeting on March 17 and rescheduling the meeting with EPA to discuss the
proposed path forward for the benthic toxicity results obtained during the data gaps

sampling.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

Anchor QEA and Maul Foster Alongi, Inc. received the final data validation reports for the data
collected as part of the Final Project Area Identification Report data gaps sampling. Anchor QEA
held discussions with the biological testing laboratory regarding the results of the bioassay
testing. The results of the monthly visual monitoring of the shoreline area in the direct vicinity

of the pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

We anticipate the following activities to occur in the next month:
e Submittal of the March monthly progress report.
e Submittal of the Segment 2 Capture Zone Field Test Report.

e Meeting with EPA to discuss the proposed path forward for the benthic toxicity results

obtained during the data gaps investigation.
e Completion of monthly visual monitoring of the pilot cap area.

e Field testing of the Segment 2 pilot extraction well variable frequency drive system.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
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Cc:

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, Camp Dresser McKee

Matt McClincy, DEQ

Dana Bayuk, DEQ

Attachments:

Attachment A — Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Visual Observations Log Form
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Date

Location:

Project Name:
Monitoring Period:
Time Observations
Started:

Weather
Conditions:

Wave Action
Observations:

Photographs
Taken:

Tidal Conditions:

Observations of Erosion/Deposition:

Observations of Long-term Controls
(i.e., oil booms, organo-clay mat, etc.)

Other Comments:

February, 22, 2011 Project Number: 000029-02 BG-27 Task 4

NW Natural “Gasco” Site
NW Natural — Gasco
Monthly(Year 5) — February 2011

Time
Observation
Concluded:

February 22, 20011 @ 1000 February 22, 2011 @ 1100

Cold, showers, 39 degrees Fahrenheit, winds 5-15 knots from the west.

Light wave action (0.2-0.4 feet in height)

Yes No

Willamette River level on 02/22/2011 ranged from 5.66 to
8.03 feet. The Willamette River level during photos is
approximately 7.37 feet measured at 10:30 (River Level
Elevation Datum: Morrison Gage Height).

No erosion/deposition is evident along the shoreline. Due to
high river water levels, the exposed organo- clay mat
material observed in preceding events was not visible
(Photo 1).

The Fuel and Marine Marketing (FAMM) containment boom
is positioned across the cap area, between the upriver
corner of the ship dock and the wooden dolphin (near the
upriver extent of the site and near the Siltronic Corporation
outfall). Buoys that identify the cap area to mariners are in
place as installed. The position of the FAMM oil boom,
warning buoys and a general overview of the site shoreline
are shown in Photo 2.

No sheen is evident in or around the cap area. Photo 3 shows the water surface and shoreline
immediately downriver of the sediment cap.

Recorded by: Douglas Laffoon
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Photo 1 — River level currently elevated above the extent of sediment cap (02/22/11):
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